his report was prepared by Mr. Danny Schuster, DCMDE, Acting Alerts Program Manager.

Alerts Monthly Status Report for December 1997
Phase | Maintenance Release:

A Phase | Maintenance Release update was functionally tested from

15-19 December 1997, in Columbus, OH. It was certified on Friday, 19 December, and re-released
successfully to DCMC and customer locations on Monday, 22 December 1997 as Version 2.1e.  Problems
encountered after the fielding of the previous Version 2.1¢c Maintenance Release were corrected prior to the
FT, and approximately 20 other problems, all minor in nature, were found and corrected during the FT.
Thanks to the great work of 8 DCMDE FASST personnel and six Alerts specialists (5 from Western
District CAQOs), some of whom gave up vacation time, for an outstanding job in supporting and completing
acomprehensive FT on very short notice and in a short period of time.

During testing, Mantech, the Alerts devel oper, stated that

Objectview, the Sterling Software product used to develop Alerts, is not compatible with NT for
Workstations. While we encountered some problems with machines configured with NT at the FT, none
were showstoppers, and none were encountered more than one time. As aresult of the statement from
Mantech, DSDC has been tasked with providing DCMC with atechnical position paper on the issue, since
if incompatibilities do exist they may adversely impact the several major client/server applications
developed or in development which use Objectview.

Alerts In Process Review (IPR) and Design Review Meeting:

Our next meeting on Alerts will be acombined I1PR and design review for Phase Il to be held in the Fort
Belvoir area during the week of 9 February.

Customer Deployment:

0 Marketing Strategy: Ms. Denise Spillman, the Alerts Program

Manager for DCMDW, has provided a draft plan for a customer marketing strategy. That planis currently
under review by International, East and DCMC, with afina package to be completed by the February 1PR.
It is essentially following the three pronged effort set out in the November monthly status.

00 Publish customer information on the DCMC Home Page. oo Conduct a customer marketing
conference.
00 Establish direct communications with customers.

0 CECOM Town Meeting: Ms. Claudia Emery, of the DCMDE Functiona and Systems Support Team
(FASST), briefed a CECOM town meeting on 12 December. DCMDE has received correspondence from
Mr. Doug Skolski, the DCMC Liaison at CECOM, that Claudia’s presentation was excellent and very well
received by CECOM. Asaresult, CECOM is expected to significantly increase usage of Alertsin the near
future.

o DSCC Visit: | will be visiting DSCC a second time on 09 January to discuss their implementation of
Alerts. At thistime thereis only one major obstacle to DSCC's implementation, and that is number of
users and maintenance of their mail aliasesin Alerts. DSCC has repeatedly stated they may have as many
as 2,000 users of Alerts. It isnot going to be logistically possible for DCMC to maintain such a huge
volume of mail aliasesin this application. The 2,000 new mail aliases would nearly double the number
being maintained for all the customer locations already using Alerts. Our initial visit to DSCC resulted in
agreement by both parties that we need to find aternativesto individual mail aliases for their users. That
will be the primary focus of the 09 January meeting.



0 AMCOM Meseting: A meeting has been scheduled at AMCOM's request to discuss Alerts
implementation and the quality of some of the DCMC CAO responses in Alerts concerning delinquencies.
The meeting will be held on 22 January a&¢ DCMC HQ.

0 Other Customer Meetings: DPSC and NAVAIR are till in the process of arranging initial meetings, as
are San Antonio ALC and Brooks AFB in the West. Much of the progress at these locations stalled
temporarily due to unavailability of key managers during the Holiday season.

Phase Il:

0 DSDC Proposed Project Development Schedule:  After DSDC

negotiations with Mantech, a proposed project development schedule for Phase 11 was submitted to DCMC.
The impact of the proposed schedule on Alerts and the interface with the Shared Data Warehouse (SDW)
development efforts for Versions 8 and 9, are currently under review by the Alerts Team. Critical target
dates for Phase 11 will be published in the next monthly report.

0 Other Program Goals. DSDC has delivered the Phase |1 Risk
Management, Software Configuration Management and Software Quality Assurance Plans. They are
currently under technical review by DCMC, DCMDE, and DCMDW.

Other Information: Effective 1 January 1998, Mr. Mark Philip assumed responsibility asthe DCMC Alerts
Program Manager. He can be contacted at 703-767-6381 or DSN 427-6381 (voice), 703-767-6378 or DSN
427-6378 (fax), or mark_philip@hg.dlamil .

VIR
Danny D. Schuster

Acting Alerts Program Manager
DSN 955-3358, dschuster@dcrb.dlamil



